COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2005

ESTIMATE SUMMARY 14:44:20
CONTID: C14606R ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 14606R-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 365.( DAYS TIME ALLOW: 440 CALENDAR DAYS
I-70 West Corridor Management PERCENT TIME: 82.95 ORIG TIME ALLOW: 375 CALENDAR DAYS
PROJECT NO: ITS SW00-264
I-70 West Corridor Management
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT MESA
CLEAR CREEK JEFFERSON, REGION 1
CONTRACTOR:
INFRASOURCE UNDERGROUND SERVICES, INC. PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 05/17/2004
10200 EAST 102ND AVE. DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
HENDERSON CO 80640 303/288-3716 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,640,217.67 PARTICIPATING $ 10,427,146.46 $ 920,049.69
AWARD PROJECT AMT: $ 8,981,182.46 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.00% TOTAL EARNINGS 10,427,146.46 920,049.69
FUNDS AVAILABLE: $ 213,071.21 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 10,427,146.46 920,049.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,828.43 -4,250.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,388,318.03 915,799.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,388,318.03 915,799.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 915,799.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NOO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0005 202-00090 *REMOVAL OF DELINEATOR 23.000 0.000
EACH 23.000 1,101.70
47.90000 23.000 1,101.70
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,420.300 8,420.300
SY 0.000 0.00
85.83000 8,420.300 722,714.35
0015 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000
L S 0.000 0.00
6,346.44000 0.000 0.00
0016 202-05026 SAWING ASPHALT MAT (6 IN) /CO#3 1,590.000 1,590.000
LF 0.000 0.00
1.60000 1,590.000 2,544.00
0020 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 10,034.600 10,034.600
cYy 0.000 0.00
130.95000 10,034.600 1,314,030.87
0022 203-00010 UNCL EXCAV (CIP) /CO#3 225.000 225.000
[)'¢ 0.000 0.00
130.95000 225.000 29,463.75
0025 203-00400 *ROCK EXCAVATION 160.300 160.300
cYy 0.000 0.00
90.00000 160.300 14,427.00
0030 203-01597  POTHOLING 65.250 65.250
HOUR 0.000 0.00
86.50000 65.250 5,644.13
0031 206-00065 STR BKFL (FLOW-FILL) /CO#3 154.000 154.000
cYy 0.000 0.00
57.38000 154.000 8,836.52
0035 208-00005  *EROSION LOG 0.000 0.000
LF 0.000 0.00
5.98000 0.000 0.00
0040 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0045 208-00045  *CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0050 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.900
Ls 0.100 9,406.20
94,062.00000 1.000 94,062.00
0055 210-00090  RESET DELINEATOR 400.000 226.000
EACH 67.000 6,365.00
95.00000 293.000 27,835.00
0060 210-00810  RESET GROUND SIGN 50.000 4.000
EACH 0.000 0.00
85.00000 4.000 340.00
0065 212-00006  *SEEDING (NATIVE) 2.770 1.400
ACRE 1.370 855.21
624.24000 2.770 1,729.14
0070 212-00047  *SOIL PREPARATION (SPECIAL) 0.000 0.000
ACRE 0.000 0.00
1,248.48000 0.000 0.00
0075 213-00002  *MULCHING (WEED FREE HAY) 1.400 1.400
ACRE 0.000 0.00
676.26000 1.400 946.76
0080 213-00061  *MULCH TACKIFIER 700.000 700.000
1B 0.000 0.00
1.82000 700.000 1,274.00
0085 216-00035  *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000
sY 0.000 0.00
6.76000 0.000 0.00
0090 250-00010  *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.827
L s 0.046 4,326.85
94,062.00000 0.873 82,116.13
0095 250-00050  *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00

39.40000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0100 250-00110  *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
48.50000 0.000 0.00
0105 250-00120  *MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
2,913.12000 0.000 0.00
0110 304-09014  AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0111 304-09014  ABC (SPEC) /CO#3 69.000 69.000
TON 0.000 0.00
8.52000 69.000 587.88
0115 403-00721  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 8,778.700 8,778.700
sy 0.000 0.00
17.68000 8,778.700 155,207.42
0117 403-00721  HBP (PATCHING) (ASPH) /CO#3 259.000 259.000
sY 0.000 0.00
44.27000 259.000 11,465.93
0118 601-06150  CONC (PATCHING) /CO#3 241.000 241.000
SF 0.000 0.00
7.09000 241.000 1,708.69
0120 604-39050  MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 59.000 57.000
EACH 2.000 5,300.00
2,650.00000 59.000 156,350.00
0122 604-39050 MH (TMS) /CO#3 4.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0125 607-11525  *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0130 612-15000  INSTALL MARKER 257.000 221.000
EACH 36.000 4,500.00

125.00000 257.000 32,125.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0135 613-00126 *1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 1,432.000 1,432.000
LF 0.000 0.00
53.95000 1,432.000 77,256.40
0140 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 5,541.000 5,121.000
LF 0.000 0.00
4.41000 5,121.000 22,583.61
0145 613-00200 *2 INCH ELECTRICAL CONDUIT 2,603.000 1,565.000
LF 1,038.000 31,762.80
30.60000 2,603.000 79,651.80
0150 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 5,966.000 5,966.000
LF 0.000 0.00
54.27000 5,966.000 323,774.82
0155 613-00600 *6 INCH ELECTRICAL CONDUIT 4,492.000 4,492.000
LF 0.000 0.00
45.16000 4,492.000 202,858.72
0160 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 13,893.000 13,497.000
LF 0.000 0.00
0.19000 13,497.000 2,564.43
0162 613-00125 1-1/4 IN ELEC COND /CO#3 1,657.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0165 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,161.000 4,131.000
LF 0.000 0.00
0.48000 4,131.000 1,982.88
0170 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 227,688.000 227,688.000
LF 0.000 0.00
4.91000 227,688.000 1,117,948.08
0172 613-03500 ELEC COND (P) (MULT) (SPEC) /CO#3 1,610.000 1,610.000
LF 0.000 0.00
4.91000 1,610.000 7,905.10
0173 613-00400 4 IN ELEC COND /CO#3 6,460.000 6,460.000
LF 0.000 0.00

1.43000 6,460.000 9,237.80
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0175 613-07010 PULL BOX (SURFACE MOUNTED) 41.000 41.000
EACH 0.000 0.00
312.12000 41.000 12,796.92
0180 613-07034 PULL BOX (24"X36"x18") 185.000 182.000
EACH 3.000 1,971.00
657.00000 185.000 121,545.00
0185 613-07038 PULL BOX (36"X48"x18") 9.000 7.000
EACH 2.000 2,429.76
1,214.88000 9.000 10,933.92
0190 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 1.000 2,288.88
2,288.88000 1.000 2,288.88
0195 614-72830 *COMMUNICATIONS CABINET 4.000 4.000
EACH 0.000 0.00
7,074.72000 4.000 28,298.88
0200 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 0.000 0.000
EACH 0.000 0.00
11,205.11000 0.000 0.00
0201 900-00014 ADDED ITEM (LUMP SUM)/ /CO#3 CORE DRILL 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0205 614-80387 *RUMBLE STRIP (GRINDING) 0.000 0.000
LF 0.000 0.00
2.34000 0.000 0.00
0210 614-87020 *OPTICAL TRANSCEIVER 58.000 53.000
EACH 5.000 11,080.25
2,216.05000 58.000 128,530.90
0215 614-87028 *VIDEO OPTICAL TRANSCEIVER 11.000 8.000
EACH 0.000 0.00
3,308.47000 8.000 26,467.76
0220 614-87300 *TRAFFIC MANAGEMENT SYSTEM BUILDING 1.000 1.000
EACH 0.000 0.00

60,863.40000 1.000 60,863.40
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0225 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 1.000 5,243.62
5,243.62000 1.000 5,243.62
0230 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 14,093.000 12,169.000
LF 1,924.000 7,503.60
3.90000 14,093.000 54,962.70
0235 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 804.000 804.000
LF 0.000 0.00
2.60000 804.000 2,090.40
0240 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 300,211.000 300,211.000
LF 0.000 0.00
2.03000 300,211.000 609,428.33
0242 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) /CO#3 4,239.000 4,239.000
LF 0.000 0.00
2.03000 4,239.000 8,605.17
0245 614-87670 *TIER II MULTIPLEXER 6.000 2.000
EACH 4.000 345,357.48
86,339.37000 6.000 518,036.22
0250 614-87680 *SONET MULTIPLEXER 2.000 1.000
EACH 1.000 186,572.91
186,572.91000 2.000 373,145.82
0255 622-00270 *BOLLARD 4.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0260 625-00000 CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 20,211.25
80,845.00000 1.000 80,845.00
0265 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
155,446.00000 1.000 155,446.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.900
LS 0.100 3,350.00

33,500.00000 1.000 33,500.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT : ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0275 627-00001 *PAVEMENT MARKING PAINT 0.000 0.000
GAL 0.000 0.00
49.39000 0.000 0.00
0280 627-00004 *EPOXY PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
0.93000 0.000 0.00
0285 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
3.29000 0.000 0.00
0290 630-00000 *FLAGGING 478.500 478.500
HOUR 0.000 0.00
26.01000 478.500 12,445.79
0295 630-00007 *TRAFFIC CONTROL INSPECTION 85.000 84.000
DAY 1.000 104.04
104.04000 85.000 8,843.40
0300 630-00012 *TRAFFIC CONTROL MANAGEMENT 178.000 165.000
DAY 13.000 16,230.24
1,248.48000 178.000 222,229.44
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
78.03000 3.600 280.91
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 52.200
EACH 0.000 0.00
156.06000 52.200 8,146.33
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 11.700
EACH 0.000 0.00
156.06000 11.700 1,825.90
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 171.000 152.100
SF 0.000 0.00
22.89000 152.100 3,481.57
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
15,606.00000 3.600 56,181.60
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
2,288.88000 3.600 8,239.97
0335 630-80360 *DRUM CHANNELIZING DEVICE 210.000 189.000
EACH 0.000 0.00
52.02000 189.000 9,831.78
0340 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 349.947
LF 99.900 14,447.54
144.62000 449.847 65,056.87
0345 630-80380 *TRAFFIC CONE 620.000 558.000
EACH 0.000 0.00
10.40000 558.000 5,803.20
0350 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,615.39000 0.000 0.00
0355 700-70002 F/A ANTICIPATED CMO 19,249.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 923.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70014 F/A INCENTIVE 150,000.000 0.000
FA 150,000.000 150,000.00
1.00000 150,000.000 150,000.00
0375 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00

1.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0395 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70074 F/A OBTAIN POWER FROM 10,700.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0405 700-70380 F/A EROSION CONTROL 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 7,417,850.30 $ 830,408.335% 7,306,319.59
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0410 202-00090 *REMOVAL OF DELINEATOR 4.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0415 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000
cYy 0.000 0.00
130.95000 0.000 0.00
0420 203-00400 *ROCK EXCAVATION 0.000 0.000
cy 0.000 0.00
90.00000 0.000 0.00
0425 203-01597 POTHOLING 32.000 0.000
HOUR 32.000 2,768.00
86.50000 32.000 2,768.00
0430 210-00090 RESET DELINEATOR 17.000 0.000
EACH 17.000 1,615.00
95.00000 17.000 1,615.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT : ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0435 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0440 210-01200 *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
978.03000 1.000 978.03
0445 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
624.24000 0.000 0.00
0450 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0455 213-00061 *MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
1.82000 0.000 0.00
0460 304-09014 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0465 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 101.000 101.000
SY 0.000 0.00
17.68000 101.000 1,785.68
0470 503-00036 *DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
312.12000 30.000 9,363.60
0475 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 200.000
LF 0.000 0.00
25.20000 200.000 5,040.00
0480 612-15000 INSTALL MARKER 15.000 0.000
EACH 15.000 1,875.00
125.00000 15.000 1,875.00
0485 613-00126 *1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 112.000 112.000
LF 0.000 0.00
53.95000 112.000 6,042.40
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - DUMONT WEIGH STATION

0490 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 626.000 626.000
LF 0.000 0.00
4.41000 626.000 2,760.66
0495 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 430.000 430.000
LF 0.000 0.00
54.27000 430.000 23,336.10
0500 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 545.000 545.000
LF 0.000 0.00
54.38000 545.000 29,637.10
0505 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,939.000 332.000
LF 0.000 0.00
0.19000 332.000 63.08
0510 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 3,123.000 3,123.000
LF 0.000 0.00
4.91000 3,123.000 15,333.93
0515 613-07010 *PULL BOX (SURFACE MOUNTED) 5.000 5.000
EACH 0.000 0.00
312.12000 5.000 1,560.60
0520 613-07034 PULL BOX (24"X36"x18") 13.000 14.000
EACH -1.000 -657.00
657.00000 13.000 8,541.00
0525 613-07038 PULL BOX (36"X48"X18") 1.000 0.000
EACH 1.000 1,214.88
1,214.88000 1.000 1,214.88
0530 613-32300 *LIGHT STANDARD STEEL (30 FOOT) 1.000 1.000
EACH 0.000 0.00
3,251.25000 1.000 3,251.25
0535 613-40000 *CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
634.64000 1.000 634.64
0540 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00

2,288.88000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - DUMONT WEIGH STATION
0545 613-50355 *POWER TRANSFORMER 2.000 0.000
EACH 0.000 0.00
1,456.56000 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 95.000 95.000
SF 0.000 0.00
36.41000 95.000 3,458.95
0555 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 96.000 96.000
LF 0.000 0.00
35.00000 96.000 3,360.00
0560 614-72830 *COMMUNICATIONS CABINET 2.000 1.000
EACH 0.000 0.00
7,074.72000 1.000 7,074.72
0565 614-81125 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
14,196.26000 1.000 14,196.26
0570 614-81135  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
14,861.07000 1.000 14,861.07
0575 614-86720 *MAINLINE WEIGH IN MOTION SORTER SYSTEM 1.000 1.000
LS 0.000 0.00
250,695.82000 1.000 250,695.82
0580 614-87020 *OPTICAL TRANSCEIVER 3.000 0.000
EACH 3.000 6,648.15
2,216.05000 3.000 6,648.15
0585 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 9,882.000 9,189.000
LF 0.000 0.00
3.90000 9,189.000 35,837.10
0590 630-00000 *FLAGGING 8.500 8.500
HOUR 0.000 0.00
26.01000 8.500 221.09
0595 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 24.300
EACH 0.000 0.00
156.06000 24.300 3,792.26



CONTID: Cl4606R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - DUMONT WEIGH STATION

0600 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400
EACH 0.000 0.00
156.06000 14.400 2,247.26
CAT 0201 CURRENT AMT $ 479,024.92 $ 13,464.035 458,193.63

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0601 202-00240 REM ASPHALT MAT (PLANING) /CO#4 311.000 311.000
sy 0.000 0.00
85.83000 311.000 26,693.13
0605 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 143.000 143.000
cY 0.000 0.00
130.95000 143.000 18,725.85
0606 203-00010 UNCL EXCAV (CIP) /CO#4 0.000 0.000
cy 0.000 0.00
130.95000 0.000 0.00
0610 203-00400 *ROCK EXCAVATION 0.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0615 203-01597 POTHOLING 86.000 2.000
HOUR 84.000 7,266.00
86.50000 86.000 7,439.00
0620 208-00045 *CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0625 210-00090 RESET DELINEATOR 23.000 0.000
EACH 23.000 2,185.00
95.00000 23.000 2,185.00
0630 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0635 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 1.000 624.24

624.24000 1.000 624.24
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL
0640 213-00002 *MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0645 213-00061 *MULCH TACKIFIER 103.000 0.000
LB 0.000 0.00
1.82000 0.000 0.00
0650 304-09014 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000
TON 0.000 0.00
8.52000 0.000 0.00
0655 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
SY 0.000 0.00
17.68000 0.000 0.00
0656 403-00721 HBP (PATCHING) (ASPH) /CO#4 311.000 311.000
sy 0.000 0.00
17.68000 311.000 5,498.48
0660 503-00048 *DRILLED CAISSON (48 INCH) 66.000 66.000
LF 0.000 0.00
436.97000 66.000 28,840.02
0665 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 1.000
EACH 1.000 2,650.00
2,650.00000 2.000 5,300.00
0666 606-00301 GDRAIL TY 3 (6-3) /CO#4 138.000 138.000
LF 0.000 0.00
24.70000 138.000 3,408.60
0667 606-02005 END ANCHOR (FLARED) /CO#4 1.000 1.000
EACH 0.000 0.00
1,980.00000 1.000 1,980.00
0668 606-01340 END ANCHOR TY 3D /CO#4 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0670 612-15000 INSTALL MARKER 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0671 612-15000 INST MARKER /CO#4 3.000 0.000
EACH 3.000 375.00
125.00000 3.000 375.00
0675 613-00127 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 0.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0676 613-00127 1-1/4 IN ELEC COND (P) (SPEC) /CO#4 200.000 200.000
LF 0.000 0.00
4.41000 200.000 882.00
0680 613-00200 *2 INCH ELECTRICAL CONDUIT 2,182.000 2,182.000
LF 0.000 0.00
30.60000 2,182.000 66,769.20
0681 613-00200 2 IN ELEC COND /CO#4 2,647.000 2,647.000
LF 0.000 0.00
30.60000 2,647.000 80,998.20
0685 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
54.27000 0.000 0.00
0690 613-00600 *6 INCH ELECTRICAL CONDUIT 2,288.000 2,288.000
LF 0.000 0.00
45.16000 2,288.000 103,326.08
0695 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,944.000 3,944.000
LF 0.000 0.00
0.19000 3,944.000 749.36
0700 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,472.000 2,472.000
LF 0.000 0.00
0.48000 2,472.000 1,186.56
0705 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 3,975.000 3,975.000
LF 0.000 0.00
4.91000 3,975.000 19,517.25
0706 613-03500 ELEC COND (P) (MULT) (SPEC) /CO#4 0.000 0.000
LF 0.000 0.00

4.91000 0.000 0.00



CONTID: Cl4606R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0710 613-07010 *PULL BOX (SURFACE MOUNTED) 28.000 26.000
EACH 2.000 624.24
312.12000 28.000 8,739.36
0711 613-07010 PULL BOX (SURF MTD) /CO#4 23.000 23.000
EACH 0.000 0.00
312.12000 23.000 7,178.76
0715 613-07034 PULL BOX (24"X36"x18") 12.000 11.000
EACH 0.000 0.00
657.00000 11.000 7,227.00
0716 613-07034 PULL BOX (24"X36"X18") /CO#4 2.000 0.000
EACH 0.000 0.00
657.00000 0.000 0.00
0720 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 1.000
EACH 0.000 0.00
2,288.88000 1.000 2,288.88
0725 613-50355 *POWER TRANSFORMER 3.000 3.000
EACH 0.000 0.00
1,456.56000 3.000 4,369.68
0730 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 2.000
EACH 0.000 0.00
160,169.58000 2.000 320,339.16
0730 MATERIAL ALLOWANCE MESSAGE BOARD 0.000
EACH 0.000 0.00
160,169.58000 0.000 0.00
0735 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
28,850.29000 2.000 57,700.58
0740 614-72830 *COMMUNICATIONS CABINET 1.000 1.000
EACH 0.000 0.00
7,074.72000 1.000 7,074.72
0745 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 8.000
EACH 0.000 0.00

10,268.75000 8.000 82,150.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0746 614-72886 INTERSECTION DETECT SYS (CAMERA) /CO#4 2.000 2.000
EACH 0.000 0.00
10,268.75000 2.000 20,537.50
0750 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,716.66000 1.000 1,716.66
0755 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 2.000 16,375.90
8,187.95000 2.000 16,375.90
0760 614-86740 *WEATHER MONITORING SYSTEM 1.000 1.000
LS 0.000 0.00
39,483.18000 1.000 39,483.18
0760 MATERIAL ALLOWANCE WEATHER MONITORING SYSTEM 0.000
LS 0.000 0.00
39,483.18000 0.000 0.00
0760 MATERIAL ALLOWANCE TYPE 5 SURFACE SENSOR EXTENSION 0.000
CABLE
LS 0.000 0.00
39,483.18000 0.000 0.00
0765 614-87318 *MASTER COMPUTER AND SOFTWARE 1.000 1.000
LS 0.000 0.00
49,304.56000 1.000 49,304.56
0770 614-87320 *CLOSED CIRCUIT TELEVISION 6.000 6.000
EACH 0.000 0.00
3,818.27000 6.000 22,909.62
0775 614-87660 *VIDEO ENC/DEC 5.000 5.000
EACH 0.000 0.00
5,685.78000 5.000 28,428.90
0780 614-87690 *ETHERNET SWITCH 1.000 1.000
EACH 0.000 0.00
11,953.23000 1.000 11,953.23
0785 614-87700 *ETHERNET ROUTER 2.000 1.000
EACH 0.000 0.00

19,244.90000 1.000 19,244.90



CONTID: C14606R COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL
0786 626-00000 MOBILIZATION /CO#4 0.000 1.000
LS 0.000 0.00
4,765.00000 1.000 4,765.00
0790 630-00000 *FLAGGING 43.500 43.500
HOUR 0.000 0.00
26.01000 43.500 1,131.44
0795 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
78.03000 0.000 0.00
0800 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 16.200
EACH 0.000 0.00
41.62000 16.200 674.24
0805 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400
EACH 0.000 0.00
156.06000 14.400 2,247.26
0810 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 15.300
EACH 0.000 0.00
156.06000 15.300 2,387.72
0815 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.900
EACH 0.000 0.00
15,606.00000 0.900 14,045.40
0820 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
2,288.88000 0.900 2,059.99
0825 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
52.02000 0.000 0.00
0830 630-80380 *TRAFFIC CONE 140.000 126.000
EACH 0.000 0.00
10.40000 126.000 1,310.40
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL

0831 900-00014 ADDED ITEM (LUMP SUM)/ CO#4/GEOTECH BORING 1.000 1.000
LS 0.000 0.00
4,790.00000 1.000 4,790.00

CAT 0202 CURRENT AMT § 1,136,758.76 $ 30,100.3853 1,117,122.01
CAT NO0203 ROADWAY - WEST OF EISENHOWER

0006 202-00090  REM DELINEATOR (CMO #2) 0.000 0.000
EACH 0.000 0.00
47.90000 0.000 0.00
0011 202-00240 REM ASPHALT MAT (PLANING) (CMO #2) 3,654.400 3,654.400
SY 0.000 0.00
85.83000 3,654.400 313,657.15
0021 203-00010 UNCL EXCAV (CIP) (CMO #2) 2,784.100 2,784.100
cYy 0.000 0.00
130.95000 2,784.100 364,577.90
0036 208-00005  EROSION LOG (CMO #2) 0.000 0.000
LF 0.000 0.00
5.98000 0.000 0.00
0041 208-00020 SILT FENCE (CMO #2) 0.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0046 208-00045 CONC WASHOUT STR (CMO #2) 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0051 208-00200  EROSION CONTROL SUPERVISOR (CMO #2) 1.000 0.000
L s 0.000 0.00
15,049.00000 0.000 0.00
0056 210-00090  RES DELINEATOR (CMO #2) 87.000 87.000
EACH 0.000 0.00
95.00000 87.000 8,265.00
0061 210-00810  RES GROUND SIGN (CMO #2) 4.000 0.000
EACH 0.000 0.00

85.00000 0.000 0.00
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 ROADWAY - WEST OF EISENHOWER
0066 212-00006 SEEDING (NATIVE) (CMO #2) 2.240 0.000
ACRE 1.120 699.15
624.24000 1.120 699.15
0076 213-00002 MULCHING (WEED FREE HAY) (CMO #2) 0.000 0.000
ACRE 0.000 0.00
676.26000 0.000 0.00
0081 213-00061 MULCH TACKIFIER (CMO #2) 0.000 0.000
1B 0.000 0.00
1.82000 0.000 0.00
0091 250-00010 ENVIR HEALTH/SAFETY MNGMT (CMO #2) 1.000 0.467
L S 0.000 0.00
15,049.00000 0.467 7,027.88
0116 403-00721 HBP (PATCHING) (ASPH) (CMO #2) 3,793.600 3,793.600
sy 0.000 0.00
17.68000 3,793.600 67,070.85
0121 604-39050 MH (TMS) (CMO #2) 17.000 14.000
EACH 3.000 7,950.00
2,650.00000 17.000 45,050.00
0126 607-11525 FENCE (PLASTIC) (CMO #2) 0.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0131 612-15000 INST MARKER (CMO #2) 60.000 60.000
EACH 0.000 0.00
125.00000 60.000 7,500.00
0136 613-00126 1-1/4 IN ELEC COND (JACKED) (CMO #2) 423.000 423.000
LF 0.000 0.00
53.95000 423.000 22,820.85
0141 613-00127 1-1/4 IN ELEC COND (P) (SPEC) (CMO #2) 2,838.000 2,838.000
LF 0.000 0.00
4.41000 2,838.000 12,515.58
0146 613-00200 *2 INCH ELECTRICAL CONDUIT (CMO #2) 371.000 371.000
LF 0.000 0.00
30.60000 371.000 11,352.60
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PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 ROADWAY - WEST OF EISENHOWER
0151 613-00201 2 IN ELEC COND (JACKED) (CMO #2) 622.000 622.000
LF 0.000 0.00
54.27000 622.000 33,755.94
0156 613-00600 *6 INCH ELECTRICAL CONDUIT (CMO #2) 1,001.000 1,001.000
LF 0.000 0.00
45.16000 1,001.000 45,205.16
0161 613-01125 1-1/4 IN ELEC COND (P) (CMO #2) 2,387.000 2,387.000
LF 0.000 0.00
0.19000 2,387.000 453.53
0166 613-01200 2 IN ELEC COND (P) (CMO #2) 1,001.000 1,001.000
LF 0.000 0.00
0.48000 1,001.000 480.48
0171 613-03500 ELEC COND (P) (MULT) (SPEC) (CMO #2) 66,270.700 66,270.700
LF 0.000 0.00
4.91000 66,270.700 325,389.14
0176 613-07010 *PULL BOX (SURFACE MOUNTED) (CMO #2) 9.000 9.000
EACH 0.000 0.00
312.12000 9.000 2,809.08
0181 613-07034 PULL BOX (24"X36"X18") (CMO #2) 48.000 39.000
EACH 3.000 1,971.00
657.00000 42.000 27,594.00
0186 613-07038  PULL BOX (36"X48"X18") (CMO #2) 0.000 0.000
EACH 0.000 0.00
1,214.00000 0.000 0.00
0206 614-80387 RUMBLE STRIP (GRIND) (CMO #2) 0.000 0.000
LF 0.000 0.00
2.34000 0.000 0.00
0211 614-87020 OPTIC TRANSCEIVER (CMO #2) 16.000 0.000
EACH 16.000 35,456.80
2,216.05000 16.000 35,456.80
0216 614-87028 VIDEO OPTIC TRANSCEIVER (CMO #2) 2.000 0.000
EACH 0.000 0.00
3,308.47000 0.000 0.00



CONTID: Cl4606R COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 14606R-BID ESTIMATE RUN 06/02/2005
PROJECT: ITS SW00-264 ESTIMATE NO: 0013 14:44:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 ROADWAY - WEST OF EISENHOWER

0231 614-87406 FIBER OPTIC CABLE (S MODE) (6 S) (CMO #2) 6,324.000 3,525.000
LF 0.000 0.00
3.90000 3,525.000 13,747.50
0236 614-87424 FIBER OPTIC CABLE (S MODE) (24 S) (CMO #2) 982.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0241 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) (CMO #2) 74,904.000 74,904.000
LF 0.000 0.00
2.03000 74,904.000 152,055.12
0256 622-00270 BOLLARD (CMO #2) 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0261 625-00000 CONST SURVEYING (CMO #2) 1.000 0.000
LS 0.000 0.00
12,935.00000 0.000 0.00
0271 626-01000 PUBLIC INFO SERVICES (CMO #2) 0.000 0.000
LS 0.000 0.00
5,360.00000 0.000 0.00
0276 627-00001 PVMT MKG PAINT (CMO #2) 0.000 0.000
GAL 0.000 0.00
49.39000 0.000 0.00
0281 627-00004 EPOXY PAVEMENT MARKING (CMO #2) 0.000 0.000
SF 0.000 0.00
0.93000 0.000 0.00
0291 630-00000 FLAGGING (CMO #2) 90.500 90.500
HOUR 0.000 0.00
26.01000 90.500 2,353.91
0296 630-00007 TRAF CTRL INSPECTION (CMO #2) 19.000 19.000
DAY 0.000 0.00

104.04000 19.000 1,976.76
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 ROADWAY - WEST OF EISENHOWER
0301 630-00012 TRAF CTRL MGMT (CMO #2) 35.000 35.000
DAY 0.000 0.00
1,248.48000 35.000 43,696.80
CAT 0203 CURRENT AMT $ 1,606,583.69 $ 46,076.95 58 1,545,511.18

PROJECT TOTAL CURRENT AMT §

10,640,217.67 $

920,049.69 5 10,427,146.41



